Approved For Release 2007/07/17 : CIA-RDP80-00810A004501150009-9

Non - PLACE OBTAINED — 6 3 8763

; 25X17
. 5X1
R ,"7:,;4 TeoL i ' S
N ‘ ' - 25X1
’ ’ O oosx1
1. Beiween 20 kay and 10 June 1954, conatructloq work ‘continued on the EINT
Bufleben-Wolfsbehringen railroad line. Work was started on the' ! i
clearing of woods in the area of the field. it the same time, the 25X1
“construction of temporary buildings vas started. According to
. conversations overhvard at the fleld an E-U! runvay was to be builtr

B 2. On3 June, the railroad branch line to Wolfsbehringen airfisld was

v ‘*serviceable as far as- iberstaedt. Thus, it was about & weeks bei:ind
schedulke, as the target date for the completion of the entire spur

L : track had been fixed on 1 June 1954. fhe delay was only due to )

oo o difficulties in the procurement of construction material. There was

N S a sufficient, although slow, supply of rails, while the procurcrent

-of .bolis and nute required for the fitting of rails met with great
difflculties. Tharefore, the construction staff attempted to ootain
nuts; bolts and serews from the uanufacturing firms directly. This
plan, hovever, failsd as the required muterial .as not available.
‘Therefore, all the Bauunions were asked to help in the procurenent
of the-required material. This action did not yleld any result up
%o 5"June. In mid-liay, the Soviet construction headquarters'in Werder .
was informed ‘about the situation. Thereupon, a 13-man team including
some members-of the Erfurt regional railroad head uarters (RBD) '
“arrived on 23 lay. The employees uf'th Erfyede R pared fhat they
‘had not yet received agy ' QPN rcnbers of the
fiinistry of Railroadss Spo) Sabotege.. Finally§ Hevr Kuehnemann (fnu)
of Erfurt RBD promised t9~have rails ‘sent “Co"Wolisbeliringen even
without a written order from Berlin. Se:i-finished rails from Unter-
wellenborn arrived during the week after 23 iiay. ihile finishing
work on these rails was done by order of the construction staff, the
RBD Erfurt requestsd that the rails be dispatched to another construct&on

. 8ite to which they were orlglnally destined. The construction staff at
the ficld, however, did not -comply with this request but c6nt1nued to
lay the rails on the spur track. Thers were apparently considerable
differences between the Soviet offiees in werddr amd the railroad
agencies. The construction’staff at the ficld believed thzt all these e
difiiculties would delay the target cate by about 100.days. vhich would

- result in eonsiderable surylus expenses. Therefore, copstruction”

superintendent Lehmand® ’fﬁu? 1.Vortec‘the probable delay to _the Soviet\

coﬁgtrueﬁion office in' werdern‘
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3¢ Ay tha beg:.umn; oz he, cof Gl4 - .:"mel \iere e i(}"z’u =t
the constiruction, inéludmg a 400 cone :
‘ - the efioris. ‘i‘:g hire additional workers in tne nan
. ' hausen, Gotha, "Eurt, Bisenach snd lordhaps

" result, the echzirudtion stafll sugesh
other uite of the- Baliunion anc from
howev@®, would invelve-higher oxpense
‘non-loecal workers and, furthertiore, vosld .,uhw the cuns teuetion of

/s ‘ adui ticnal quaxz"c.er’.i.nb iaclllt,l '8 nscessary, e

4o Ihe prellminary m»timat-e oi‘ ot i Loon Obfect Mo 5.1 amow
to 2.5 million. eastmarks incln onithe rurvay and o xx_ SEVEY
and exoludmp work on[the fuel d = onal afea,,».,

Jme, These b.uld.mgs vwere to rgualin at uh
censtx*uc'b‘on work. At-he bsgiining of Jum,g woz e
Loy tiooden:building which wES s led Lo house tha dispenscy
" ration siipfx}j ofidiee and varshouse. This building s well as o
: . b!.i.‘.dln aﬁ “She western e;&t o' Halmn vere consiructed by orcer of
! ‘ the co‘astruc%xon stefs and; afer com:letion of corstruciica voik,
] " wery to be dismentled. The nex. construchion stage included
construction of brick building: asuchk as a T-shaped bul 4
the kitchen and culture roow, o Low ‘milc’lim f‘or he ODV?SU o
stal'f, and &  storage buildiag
guestion’ cf water supply wes [
Elsenach near Wolfsbehringen alrfie) a
ad ;'Lfea whe .h ‘r..A .

reos tubes which. had oeen cleaned }
, 6. -Since the end of May, the Sovict comstruction headuguarbters in  erdnr
- ’ essed upon the keeping of the turget dates. In this cen‘n@ca o,

: : ol Ping EeT . v

e ‘Senior Ljsutcnant Lashvinski {'nu), liaison officer
H a'mmmxced the arvival of Lieutenant Colonel Swirnow i\fm_
cleared in Hainaer "orst for swvgy* ng work which was imc

Fritseh (fnu) and Dehmel {(fnu). The coastruchion siaff, 3

Soviet construction headquarters in Werder, fivslly ce

uprcotma work during the yesk after Whitsunday. Tis er@foi®, UIiEr3

to ve withdrawn from the comstruciion site where they were sl Ll

needed. A construction plan whick was axamined for a shert’

. no changes against previous ss2tehes; nevertheless il wes ce

"the courses of the runway and taxivays vere not yet decided

7. AL the be umim of June, vhe omabractiicn st £l was ebill gusrierel
in the Friedrichawerth raiircal staiicn, bub it was plamied o
the construction gite in the course of Juns. The Guran post
was ordersed te lay two telsapbmm wonneebions. Allszedly, survay

- engineer Delmel {fau) wes Go transfer to (uers in the nogr
At the beginning of June; interpretersSak (fni) and Biracows

stationed at the mstallatm%( Firnbaun wern ailegedly eor
nova W queri‘urt. v S
E.Q.‘Z@K_ﬂe_n?; The informatica oo the diffisuliies in 25X1
- of material for the spur twack at .:.alf‘sbehm, sen sirfie ‘
difficult situation at the consic achion :
' © the runvay ves nrevzoum.y reporhel. 25X1
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